
Test ID MD / Program / Project

T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T W T T
22 29 05 12 19 26 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30
January February March April May June July August September October November December January February March April May June July

2024 202522 29 5 12 19 26 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30

22 29 5 12 19 26 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30
January February March April May June July August September October November December January February March April May June July

2024 2025
23 24 25 30 31 1 6 7 8 13 14 15 20 21 22 27 28 29 5 6 7 12 13 14 19 20 21 26 27 28 2 3 4 9 10 11 16 17 18 23 24 25 30 1 2 7 8 9 14 15 16 21 22 23 28 29 30 4 5 6 11 12 13 18 19 20 25 26 27 2 3 4 9 10 11 16 17 18 23 24 25 30 31 1 6 7 8 13 14 15 20 21 22 27 28 29 3 4 5 10 11 12 17 18 19 24 25 26 1 2 3 8 9 10 15 16 17 22 23 24 29 30 31 5 6 7 12 13 14 19 20 21 26 27 28 3 4 5 10 11 12 17 18 19 24 25 26 31 1 2 7 8 9 14 15 16 21 22 23 28 29 30 4 5 6 11 12 13 18 19 20 25 26 27 4 5 6 11 12 13 18 19 20 25 26 27 1 2 3 8 9 10 15 16 17 22 23 24 29 30 1 6 7 8 13 14 15 20 21 22 27 28 29 3 4 5 10 11 12 17 18 19 24 25 26 1

AHF
Facility Reconfiguration

AHF 999FCO/IST

AHF-23-3

AHF-368

AHF-367

AHF-24-3

AHF-24-4

Facility Unavailable

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03

IHF
Facility Reconfiguration

IHF 999FCO/IST

IHF 394

IHF-24-6

IHF-395 PII

IHF-24-7

IHF-24-5

IHF-23-2

IHF 398

IHF-24-7

IHF-23-4

IHF-23-6

IHF-23-5

IHF-24-1

IHF 393 PII

IHF 999CAL

IHF-24-4

IHF-24-3

Facility Unavailable

Fac Unav - AJM-WP03

PTF
Facility Reconfiguration

PTF 999FCO

PTF-24-1

PTF-24-2

PTF-24-3

Facility Unavailable

Fac Unav - AJM-WP03
Maintenance.

..TestEngineer.

..
......

checkout/reactivation/IST

SMD/MSR-EES/MSR

RSAA/CRSII

RSAACommercial

STMD/Canopy ACO

STMD/Stratolaunch ACO

checkout/reactivation/IST

SMD/MSR-EES/MSR

SMD/MSR-EES/MSR

SMD/MSR-SRL/MSR

RSAACommercial

HEOMD/Orion/TPS

Fac Agreement/SBIR

SAACommercial

STMD/Sierra Space ACO

SMD/MSR-EES/MSR

SMD/Dragonfly

SAACommercial

SMD/ DAVINCI

STMD/GCD/Ahmic ACO

Calorimeter Aging Study/
Characterization

RSAA/CRSII

JHUAPL

Reactivation / TSF Training

STMD/GCD/Stratolaunch ACO

SMD/MSR-SRL/MSR

STMD/GCD/  ACO

Maintenance and Reactivation Maintenance and 
Reactivation

Maintenance

18"                                        18"18"

N2

AJM - WP05 - AMPS
_

AJM - WP03 - DASU
_

6"(no add-gas) 9" LEAF9" LEAF 9" T-SE Nozzle6" 21" 3" 6"13"6" 9" LEAF

*Priority*...
*no arc

*Priority*
stag

*Priority*...
(9"N LEAF

*Priority*
? N *Priority*

9" N 
LEAF

13"

3" 6"

9" N 
LEAF

9" N (C H)

6"

6" N 21" N SE Nozzle

AJM - WP03 - DASU
_

AJM - WP03 - DASU
_

Legend

Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  January 25, 2024

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules
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